
Storm	  Water	  Committee	  
Meeting	  Minutes	  

Wednesday,	  May	  10,	  2023	  
Attendees:	  

Emily	  (Peter	  Cons)	   	   Angela	  Muchal	   	  
Andrew	  Thomaskevich	   Jerry	  Crinella	   	   	   	   	  

Pledge	  
Motion	  to	  accept	  April	  12,	  2023	  Minutes	  -‐	  Made	  by	  Angela	  Muchal	  -‐	  Seconded	  by	  
Andrew	  Thomaskevich.	  All	  in	  favor.	  
Minutes	  
• Reviewed	  all	  active	  projects	  	  

1. 813	  	  Lawler	  Dr–	  (Paris	  Ligi)	  Denny	  visited	  the	  site.	  The	  drain	  pipe	  is	  too	  
narrow	  and	  high.	  Plans	  for	  the	  correction	  need	  to	  rafted	  and	  estimates	  need	  
to	  be	  created.	  

2. Ward	  Street	  –	  Attorney	  Chris	  Szewczyk	  is	  working	  on	  issues	  with	  declaring	  
substantial	  completion	  .	  

3. Bridge	  Street	  –	  The	  Chatter	  105	  and	  Erosion	  &	  Sediment	  permits	  were	  
subitted.	  

4. Winthrop	  Street	  –	  Survey	  work	  was	  submitted	  and	  plans	  are	  being	  finalized.	  
Waiting	  to	  hear	  on	  the	  results	  of	  the	  final	  grant	  that	  was	  applied	  for.	  –	  No	  
update	  

5. Ferdinand	  Street	  –	  Engineer	  is	  finishing	  the	  design	  and	  permit	  process.	  
Attorney	  Chris	  Szewczyk	  will	  need	  to	  work	  on	  the	  easements	  

6. Blakely/Lane	  Streets	  (PEMA/FEMA	  project)	  –	  Denny	  and	  Mia	  were	  having	  a	  
5/16	  callwith	  the	  funding	  agency	  to	  see	  if	  anything	  else	  is	  required	  for	  phase	  
2.	  

7. Olga	  Street	  –	  The	  design	  is	  complete,	  but	  the	  plan	  will	  not	  be	  completed	  until	  
after	  funding	  is	  approved.	  No	  Update	  

8. MS4/PRP	  Plan-‐	  PA	  DEP	  requested	  an	  resubmittal,	  which	  was	  done.	  We	  have	  
not	  received	  a	  response.	  We	  will	  roll	  everything	  into	  the	  2023	  plan.	  No	  
Update	  

9. MaryJo	  Drive	  –	  This	  is	  a	  sanitary	  sewer	  project.	  No	  Update	  
10. Sand	  St	  and	  Grassy	  Island	  Ave	  –	  Going	  out	  to	  bid	  in	  June.	  
11. Brennan	  Street	  –	  The	  short-‐term	  fix	  is	  correcting	  the	  issues	  with	  the	  existing	  

drainage	  field	  and	  resolving	  the	  issues	  with	  the	  silt-‐sock	  
12. The	  seven	  addition	  projects	  discussed	  between	  Mia	  and	  Denny	  are	  ongoing	  

nuisance	  projects.	  The	  highest	  priority	  one	  is	  Rt	  247	  and	  Memorial	  Dr.	  
Denny	  will	  add	  a	  priority	  factor	  to	  the	  projects.	  No	  Update	  

13. The	  Walsh	  Street	  pump	  estimate	  is	  $73,000.	  We	  need	  to	  research	  flood	  
mitigation	  grants.	  No	  Update	  

14. 4th	  and	  Sturges	  –	  Sewer	  issues	  added	  to	  the	  list	  for	  Denny	  to	  assess.	  No	  
Update	  
	  

New	  Business	  
None	  

Public	  Comment	  
None	  

Motion	  to	  adjourn	  
Made	  by	  Andrew	  Thomaskevich	  -‐	  Seconded	  by	  Angela	  Muchal–	  All	  in	  favor	  



Next	  Meeting	  	  
July	  12,	  2023	  6:00	  PM	  at	  Jessup	  Borough	  Building	  


