

**Storm Water Committee
Meeting Minutes
Wednesday, March 12, 2025**

Attendees:

Emily Welles (Peter Cons)
Angela Muchal

Robert Galati

Jerry Crinella

Pledge

New Business

- No new business

Minutes

- Reviewed all active projects
 1. JYSA Updates – Rain Garden and lawn restorations was not completed. The contractor agreed to address the issues but has not committed to a date. Update from council work session – Cobalt contractor removed old topsoil and put in new mulch and seed on 2/27 -2/28.
 2. Brennan Street – **No further updates** – Attorney Armezzani-Tunis was in contact with DEP regarding Jessup Crossing concerns.
 3. Ward Street – A bid from Stafursky Construction was accepted – No other details. Update from council work session – Tom W. reached out to Stafursky Construction. They do not have a firm date yet, but it will be paved right after Constitution Ave.
 4. Blakely/Lane Streets (PEMA/FEMA project) – **No further updates**. Colleen W and Sandi O are working on grant opportunities.
 5. 4th and Sturges, Second and Hands Streets (sewer) – **No further updates** – We did not received the LSA Statewide grant in 2024. Sandi O will reapply.
 6. 813 Lawler Dr.– **No further updates**. Last report: Reached out to Sandi O for grant opportunities.
 7. Misc Inlet repairs – Awaiting Council’s approval to put out for bid. Denny will prepare a list for council to review and approve.
Note: Joe Cirba had 6 inlets on his list and had already worked on Church St & 2nd Ave. and Church St and 3rd Ave.
 8. Settler’s View detention ponds – Being handled by Attorney Armezzani-Tunis, who will reach out to Attorney Don K. for assistance.
 9. Hill and Constitution – There were concerns by council regarding the project. Dennis has a cost estimate for the work between the 2 manholes at 11 Riverview Drive. Permitting is required for the remainder of the project. There are existing easements, but there will also be addition costs to go all the way to the river. The larger project (on Hill and Constitution) will require grants.
 10. Ferdinand Street– The outfall permit application has been submitted. The bidding of the project should wait till the permit is approved. We are also waiting on the completion of the environmental audit
 11. MaryJo Drive - Notice of substantial completion and project closeout is underway. The final paving will wait till asphalt plants open. There is a scheduled meeting 3/31 at 3:00 to discuss scheduling.

12. Olga Street– Should have started March 24, but was delayed because the utility have not yet been marked.
13. MS4 – We need to create a project plan for 2025.
14. Thomas and Palmer – No Updates.
15. Church Street Sewer – The manhole construction is pending PennDot’s approval of the detour plan. Slip-lining of the sewer lines will follow the manhole repairs. Colleen and/or Maura will reach out to Rep Kyle Mullins office to see if they can help move this project along.
16. Misc Projects – The following list of potential problem areas that council should consider:
 - a. 2nd Ave & Lane on 8/29
 - b. Thomas and Palmer
 - c. Hill and Erie #1
 - d. Constitution and Lane #2
 - e. Constitution and Cherry #3
 - f. Clarkson and Mylert #4
 - g. Tonwin and Siniawa #5
 - h. Lane and 4TH #6

Public Comment

None.

Motion to adjourn

Made by Robert Galati - Seconded by Angela Muchal– All in favor

Next Meeting

April 09, 2025 6:00 PM at Jessup Borough Building

***Disclaimer:** This report is considered to be in **Draft Form** until the committee approves them and the next scheduled meeting*