

**Storm Water Committee
Meeting Minutes
Wednesday, August 14, 2024**

Attendees:

Emily Welles (Peter Cons)
Angela Muchal

Robert Galati

Jerry Crinella

Pledge

Motion to accept July, 2024 Minutes - Made by Robert Galati - Seconded by Angela Muchal. All in favor.

New Business

- No new business

Minutes

- Reviewed all active projects
 1. JYSA Updates – Final inspection July 19. All is complete as far as grant funding is concerned.
There was a July 17 meeting with PennDOT regarding the burn and sediment. PennDOT will not do any additional work. Our DPW created 2 swales and they appear to be working well.
 2. Brennan Street – **No further updates** – Last report: No Response from Casey Barnes. Attorney Tunis is reaching out to the developer to see if they are allowing the easement. A cost has been provided to Sandi O for grants
 3. Bridge Street – The project is complete. Close-out is being processed. No issues. Some additional sidewalk work was required near the bridge to raise them for drainage purposes.
 4. Ward Street – Gregg is supposed to talk to Tom Wascura about getting bids.
 5. Blakely/Lane Streets (PEMA/FEMA project) – **No further updates**. Last report Denny provided documentation to Sandi O for grant resubmission.
 6. 4th and Sturges, Second and Hands Streets (sewer) – **No further updates** - Projects are combined into one, at cost of ~\$548,000. Waiting to hear about LSA grant awards. Anticipating September grant announcements
 7. 813 Lawler Dr.– **No further updates**. Last report: Reached out to Sandi O for grant opportunities.
 8. Winthrop Street . Getting ready to close out the project. Anticipating final paving before end of August.
 9. Misc Inlet repairs – Awaiting Council decision to move forward with the priority inlets totaling approx. \$44,000 (Hill & Front St, Hill and Constitution Ave, 3rd Ave. and Sturges St). Joe Cirba has 6 inlets on his list and has already started Church St & 2nd Ave. and Church St and 3rd Ave.
 10. Misc Projects – Denny will start looking into 2nd Ave & Lane on 8/29, along with Thomas and Palmer.
The remaining list will be looked at by the surveyors when they are in town and have time.
 - a. Hill and Erie #1
 - b. Constitution and Lane #2
 - c. Constitution and Cherry #3
 - d. Clarkson and Mylert #4
 - e. Tonwin and Siniawa #5

f. Lane and 4TH #6

11. Settler's View detention ponds – Emily will have Denny check with Maura on next-steps.
12. Hill and Constitution – Still in planning phase for spring 2025. Looking of grant opportunities.
13. Ferdinand Street– 7 laterals connecting to the system cannot be found with the cameras. May need to modify the plan to allow connection without location (it will be done in the field). Angela did not know if the sewer ran to the river/interceptor. Emily will escalate to Denny. Planning for Spring 2025. Will need to be bid.
14. Olga Street and MaryJo Drive– out for bid – plan bid opening for 8/29 work session.
15. MS4 – Emily sent the draft and got the signed form from Tom W. No public session is required.
16. Murray Ave – not proceeding forward.
17. Thomas and Palmer – Denny will review on 8/29.
18. Church Street Sewer – Preparing for bid. Checked with Sandi O on grant opportunities. Received no response yet.

Public Comment

None.

Motion to adjourn

Made by Robert Galati - Seconded by Angela Muchal– All in favor

Next Meeting

October 09, 2024 6:00 PM at Jessup Borough Building

***Disclaimer:** This report is considered to be in **Draft Form** until the committee approves them and the next scheduled meeting*